
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/24/2013

ESTIMATE SUMMARY 12:40:20

CONTID: C11873         ESTIMATE NO: 0017 PROG 2005

PCN: 11873-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHERRYVALE RD. TO N. 75TH ST. PERCENT TIME:

PROJECT NO: STA0072-010                   

CHERRYVALE RD. TO N. 75TH ST.

NAME OF ROAD: 007C

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

CONCRETE EXPRESS, INC. PAY PERIOD ENDING 05/25/2013 DATE TIME STARTED 12/05/2011

2027 WEST COLFAX DATE LET 10/27/2011 DATE WORK BEGAN

 DATE AWARDED 11/10/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/30/2011 DATE ACCEPTED

DENVER CO 80204     303-562-2000 DATE NOTICE TO PROCEED 12/05/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,583,122.79 PARTICIPATING $ $ 581,119.74

AWARD PROJECT AMT: 17,034,895.69 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -101,423.97

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.49

WORK DAYS

WORK DAYS

75.15%

4,865,447.16

581,119.74

479,695.77

479,695.77

$

$

$

$

14,717,675.63

0.00

14,717,675.63

418,576.21

15,136,251.84

-255,523.44

0.00

14,880,728.40

0.00

AMOUNT DUE 14,880,728.40 479,695.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 479,695.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

334.0 TIME ALLOW: 431

ORIG TIME ALLOW: 431
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.050

201-00000  
 

1.000

L S 

55,000.00000 52,250.000.950

2,750.00

0010 Removal of Structures and Obstructions 0.850

0.000

202-00000  
 

1.000

L S 

20,000.00000 17,000.000.850

0.00

0015 *Removal of Tree 395.000

0.000

202-00010  
 

395.000

EACH

150.00000 59,250.00395.000

0.00

0020 Removal of Inlet 6.000

2.000

202-00019  
 

10.000

EACH

485.00000 3,880.008.000

970.00

0025 Removal of Manhole 1.000

0.000

202-00021  
 

1.000

EACH

480.00000 480.001.000

0.00

0030 Removal of Slope and Ditch Paving 12.000

0.000

202-00026  
 

12.000

SY  

33.00000 396.0012.000

0.00

0035 Removal of Pipe 1,798.000

0.000

202-00035  
 

2,634.000

LF  

13.50000 24,273.001,798.000

0.00

0040 Removal of Delineator 90.000

0.000

202-00090  
 

90.000

EACH

11.50000 1,035.0090.000

0.00

0045 Removal of Wall 113.000

31.000

202-00155  
 

208.000

LF  

10.00000 1,440.00144.000

310.00

0050 Removal of Concrete Median Cover Material 540.000

0.000

202-00190  
 

653.000

SY  

9.50000 5,130.00540.000

0.00

0055 Removal of Sidewalk 384.000

5.000

202-00200  
 

389.000

SY  

5.25000 2,042.25389.000

26.25
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 6,251.000

0.000

202-00203  
 

7,412.000

LF  

3.40000 21,253.406,251.000

0.00

0065 Removal of Concrete Curb Ramp 32.000

0.000

202-00206  
 

32.000

SY  

8.00000 256.0032.000

0.00

0070 Removal of Concrete Pavement 16,507.000

0.000

202-00210  
 

16,507.000

SY  

8.80000 145,261.6016,507.000

0.00

0075 *Removal of Asphalt Mat 43,498.000

0.000

202-00220  
 

58,199.000

SY  

3.10000 134,843.8043,498.000

0.00

0080 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

6,805.000

SY  

1.50000 0.000.000

0.00

0085 *Removal of Pavement Marking 16,556.000

0.000

202-00250  
 

20,050.000

SF  

1.50000 24,834.0016,556.000

0.00

0090 Removal of Ground Sign 47.000

0.000

202-00810  
 

59.000

EACH

24.00000 1,128.0047.000

0.00

0095 Removal of Sign Panel 13.000

0.000

202-00821  
 

15.000

EACH

49.00000 637.0013.000

0.00

0100 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

2.000

EACH

565.00000 1,130.002.000

0.00

0105 *Removal of Traffic Signal Pole 7.000

0.000

202-00840  
 

7.000

EACH

755.00000 5,285.007.000

0.00

0110 *Removal of Traffic Signal Controller and Cabin et 2.000

0.000

202-00848  
 

2.000

EACH

1,135.00000 2,270.002.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Fence 3,174.000

0.000

202-01000  
 

4,147.000

LF  

0.90000 2,856.603,174.000

0.00

0120 *Removal of Guardrail Type 3 368.000

0.000

202-01130  
 

368.000

LF  

2.50000 920.00368.000

0.00

0125 Removal of Guardrail Type 4 61.000

0.000

202-01140  
 

61.000

LF  

8.50000 518.5061.000

0.00

0130 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

180.00000 720.004.000

0.00

0131 Str Bkfl (Spec) (Flow-Fill) 133.000

0.000

206-00060  
 

133.000

CY  

68.59000 9,122.47133.000

0.00

0135 Unclassified Excavation (Complete In Place) 162,387.000

0.000

203-00010  
 

167,641.000

CY  

7.00000 1,136,709.00162,387.000

0.00

0140 *Embankment Material (Complete In Place) (Speci al) 43,227.000

0.000

203-00062  
 

59,251.000

CY  

14.00000 605,178.0043,227.000

0.00

0145 Muck Excavation 287.000

148.000

203-00100  
 

2,000.000

CY  

8.00000 3,480.00435.000

1,184.00

0150 Proof Rolling 14.000

1.750

203-01100  
 

40.000

HOUR

130.00000 2,047.5015.750

227.50

0155 Blading 2.000

0.000

203-01500  
 

100.000

HOUR

120.00000 240.002.000

0.00

0160 Dozing 50.500

0.000

203-01550  
 

50.500

HOUR

130.00000 6,565.0050.500

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Combination Loader 3.000

0.000

203-01594  
 

50.000

HOUR

135.00000 405.003.000

0.00

0170 *Potholing 1,097.750

28.500

203-01597  
 

1,126.250

HOUR

240.00000 270,300.001,126.250

6,840.00

0175 Structure Excavation 322.000

0.000

206-00000  
 

326.000

CY  

7.00000 2,254.00322.000

0.00

0180 Topsoil 6,750.000

0.000

207-00205  
 

13,500.000

CY  

4.20000 28,350.006,750.000

0.00

0185 *Silt Dike 0.000

0.000

208-00001  
 

110.000

LF  

9.00000 0.000.000

0.00

0190 *Erosion Log (12 Inch) 18,110.000

1,050.000

208-00002  
 

33,962.000

LF  

4.00000 76,640.0019,160.000

4,200.00

0195 *Silt Fence 1,769.000

20.000

208-00020  
 

1,789.000

LF  

2.60000 4,651.401,789.000

52.00

0200 *Gravel Bag 2,352.000

124.000

208-00034  
 

2,476.000

LF  

4.15000 10,275.402,476.000

514.60

0205 *Check Dam 0.000

0.000

208-00040  
 

187.000

EACH

350.00000 0.000.000

0.00

0210 *Concrete Washout Structure 1.000

0.000

208-00045  
 

4.000

EACH

1,700.00000 1,700.001.000

0.00

0215 *Storm Drain Inlet Protection (Type 1) 95.000

0.000

208-00051  
 

582.000

LF  

5.00000 475.0095.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Storm Drain Inlet Protection (Type 2) 30.000

0.000

208-00052  
 

36.000

LF  

5.00000 150.0030.000

0.00

0225 *Vehicle Tracking Pad 14.000

0.000

208-00070  
 

14.000

EACH

1,400.00000 19,600.0014.000

0.00

0230 Removal and Disposal of Sediment (Labor) 636.500

143.750

208-00103  
 

780.250

HOUR

55.00000 42,913.75780.250

7,906.25

0235 Removal and Disposal of Sediment (Equipment) 49.500

12.500

208-00105  
 

100.000

HOUR

70.00000 4,340.0062.000

875.00

0240 *Sweeping (Sediment Removal) 263.500

7.000

208-00106  
 

600.000

HOUR

145.00000 39,222.50270.500

1,015.00

0245 Removal of Trash 110.750

0.000

208-00107  
 

431.000

HOUR

55.00000 6,091.25110.750

0.00

0250 Erosion Control Supervisor 303.000

20.000

208-00206  
 

431.000

DAY 

76.39000 24,673.97323.000

1,527.80

0255 Temporary Berms 250.000

0.000

208-00300  
 

250.000

LF  

7.00000 1,750.00250.000

0.00

0260 Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

12.000

EACH

190.00000 190.001.000

0.00

0265 Reset Mailbox Structure (Type 2) 1.000

0.000

210-00012  
 

3.000

EACH

225.00000 225.001.000

0.00

0270 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

11.000

EACH

345.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

3.000

EACH

360.00000 0.000.000

0.00

0280 *Reset Light Standard 2.000

0.000

210-00750  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0285 Reset Ground Sign 12.000

0.000

210-00810  
 

53.000

EACH

160.00000 1,920.0012.000

0.00

0290 Reset Sign Panel 0.000

0.000

210-00815  
 

8.000

EACH

57.00000 0.000.000

0.00

0295 *Reset Pedestrian Push Button 1.000

0.000

210-00860  
 

1.000

EACH

110.00000 110.001.000

0.00

0300 *Reset Gate 0.000

0.000

210-01011  
 

2.000

EACH

110.00000 0.000.000

0.00

0305 Adjust Manhole 1.000

0.000

210-04010  
 

2.000

EACH

560.00000 560.001.000

0.00

0310 Modify Inlet 2.000

0.000

210-04020  
 

2.000

EACH

1,565.00000 3,130.002.000

0.00

0315 *Seeding (Native) 7.100

0.000

212-00006  
 

25.000

ACRE

900.00000 6,390.007.100

0.00

0320 *Sod 0.000

0.000

212-00050  
 

14,560.000

SF  

1.15000 0.000.000

0.00

0325 *Mulching (Weed Free Hay) 4.200

0.000

213-00002  
 

25.000

ACRE

650.00000 2,730.004.200

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Mulching (Decorative) 0.000

0.000

213-00005  
 

47.000

CF  

6.70000 0.000.000

0.00

0335 *Spray-on Mulch Blanket 3.100

0.000

213-00012  
 

5.000

ACRE

3,450.00000 10,695.003.100

0.00

0340 *Mulch Tackifier 1,596.000

0.000

213-00061  
 

5,000.000

LB  

2.50000 3,990.001,596.000

0.00

0345 *Metal Landscape Border (3/16x4 Inch) 0.000

0.000

213-00460  
 

138.000

LF  

3.25000 0.000.000

0.00

0350 Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

19,000.00000 0.000.000

0.00

0355 *Deciduous Tree (2 Inch Caliper) 9.000

0.000

214-00220  
 

12.000

EACH

430.00000 3,870.009.000

0.00

0360 *Evergreen Shrub (5 Gallon Container) 24.000

0.000

214-00650  
 

32.000

EACH

41.00000 984.0024.000

0.00

0365 *Brush Layer Cutting 200.000

0.000

214-01010  
 

340.000

EACH

4.30000 860.00200.000

0.00

0370 *Soil Retention Blanket (Straw-Coconut) 1,778.000

0.000

216-00201  
 

1,778.000

SY  

1.90000 3,378.201,778.000

0.00

0375 *Environmental Health and Safety Management 0.700

0.000

250-00010  
 

1.000

L S 

2,900.00000 2,030.000.700

0.00

0380 *Monitoring Technician 0.000

0.000

250-00050  
 

20.000

HOUR

86.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Health and Safety Officer 10.000

0.000

250-00110  
 

20.000

HOUR

97.00000 970.0010.000

0.00

0390 Aggregate Base Course (Class 5) 2,335.000

0.000

304-05000  
 

2,335.000

TON 

20.00000 46,700.002,335.000

0.00

0391 Added Item (Lump Sum)/ Regrade Shoo-Fly Approac h 1.000

0.000

900-00014  
 

1.000

L S 

6,161.00000 6,161.001.000

0.00

0395 Aggregate Base Course (Class 6) 9,994.000

1,500.000

304-06007  
 

16,924.000

CY  

22.90000 263,212.6011,494.000

34,350.00

0400 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

37.000

CY  

17.60000 0.000.000

0.00

0401 ABC (CL 3) Aggregate Base Course (Class 3) 46.000

0.000

304-03005  
 

46.000

CY  

34.00000 1,564.0046.000

0.00

0405 *Hot Mix Asphalt (Patching) (Asphalt) 41.110

0.000

403-00720  
 

54.000

TON 

195.00000 8,016.4541.110

0.00

0410 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 10,766.270

1,880.870

403-33841  
 

20,299.000

TON 

57.40000 725,945.8412,647.140

107,961.94

0411 Added Item (Dollar)/ Price Reduction Overweight  Trucks -280.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -280.00-280.000

0.00

0415 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

8,756.000

TON 

78.85000 0.000.000

0.00

0420 *Concrete Pavement (6 Inch) 696.000

0.000

412-00600  
 

1,051.000

SY  

35.00000 24,360.00696.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Concrete Pavement (8 Inch) 1,411.000

0.000

412-00800  
 

1,411.000

SY  

46.40000 65,470.401,411.000

0.00

0430 Concrete Pavement (10 Inch) 0.000

48.000

412-01000  
 

48.000

SY  

57.00000 2,736.0048.000

2,736.00

0435 Geotextile (Drainage) (Class 3) 1,495.000

0.000

420-00114  
 

1,495.000

SY  

5.25000 7,848.751,495.000

0.00

0440 Steel Sheet Piling (Type I) 279.000

0.000

501-00000  
 

279.000

SF  

60.00000 16,740.00279.000

0.00

0445 *Drilled Caisson (36 Inch) 135.000

0.000

503-00036  
 

135.000

LF  

229.00000 30,915.00135.000

0.00

0445 MATERIAL ALLOWANCE Reinforcing steel for drille d 
caissons

0.000

0.000LF  

229.00000 0.000.000

0.00

0446 Drilled Caisson (36 In)(Spec) MCR Line 4 0446 4.000

0.000

503-00037  
 

4.000

LF  

1,617.04000 6,468.164.000

0.00

0450 Grouted Riprap (36 Inch) (Special) 101.000

0.000

506-00036  
 

101.000

CY  

158.00000 15,958.00101.000

0.00

0455 Riprap (9 Inch) 682.000

0.000

506-00209  
 

976.000

CY  

38.00000 25,916.00682.000

0.00

0460 Riprap (12 Inch) 49.000

0.000

506-00212  
 

49.000

CY  

43.00000 2,107.0049.000

0.00

0461 Geogrid Reinforce Geogrid Reinforcement 1,333.000

0.000

506-01020  
 

1,333.000

SY  

7.00000 9,331.001,333.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 Concrete Slope and Ditch Paving 1.000

0.000

507-00000  
 

3.000

CY  

270.00000 270.001.000

0.00

0470 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

12.000

CY  

315.00000 0.000.000

0.00

0475 *Pipe Railing 0.000

0.000

514-00000  
 

63.000

LF  

74.00000 0.000.000

0.00

0480 *Concrete Class D (Wall) 25.000

0.000

601-03050  
 

33.000

CY  

460.00000 11,500.0025.000

0.00

0485 *Reinforcing Steel 958.000

0.000

602-00000  
 

1,543.000

LB  

0.75000 718.50958.000

0.00

0490 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,276.000

6.000

603-01185  
 

1,398.000

LF  

61.00000 78,202.001,282.000

366.00

0490 MATERIAL ALLOWANCE 18" RCP 122.000

-6.000LF  

12.76000 1,480.16116.000

-76.56

0495 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,734.000

0.000

603-01245  
 

1,831.000

LF  

74.00000 128,316.001,734.000

0.00

0495 MATERIAL ALLOWANCE 24" RCP 0.000

0.000LF  

21.10000 0.000.000

0.00

0495 MATERIAL ALLOWANCE 24" RCP 44.000

0.000LF  

21.10000 928.4044.000

0.00

0500 30 Inch Reinforced Concrete Pipe (Complete In P lace) 2,041.000

0.000

603-01305  
 

2,041.000

LF  

89.00000 181,649.002,041.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 30" RCP 0.000

0.000LF  

29.83000 0.000.000

0.00

0500 MATERIAL ALLOWANCE 30" RCP 0.000

0.000LF  

29.83000 0.000.000

0.00

0505 *36 Inch Reinforced Concrete Pipe (Complete In Place) 840.000

0.000

603-01365  
 

866.000

LF  

121.00000 101,640.00840.000

0.00

0505 MATERIAL ALLOWANCE 36" RCP 0.000

0.000LF  

40.98000 0.000.000

0.00

0505 MATERIAL ALLOWANCE 36" RCP 8.000

0.000LF  

40.98000 327.848.000

0.00

0510 42 Inch Reinforced Concrete Pipe (Complete In P lace) 13.000

0.000

603-01425  
 

13.000

LF  

160.00000 2,080.0013.000

0.00

0515 54 Inch Reinforced Concrete Pipe (Complete In P lace) 233.000

0.000

603-01545  
 

233.000

LF  

179.00000 41,707.00233.000

0.00

0520 66 Inch Reinforced Concrete Pipe (Complete In P lace) 422.000

0.000

603-01665  
 

422.000

LF  

240.00000 101,280.00422.000

0.00

0520 MATERIAL ALLOWANCE 66" RCP 14.000

0.000LF  

129.16000 1,808.2414.000

0.00

0525 72 Inch Reinforced Concrete Pipe (Complete In P lace) 2,183.000

0.000

603-01725  
 

2,185.000

LF  

270.00000 589,410.002,183.000

0.00

0525 MATERIAL ALLOWANCE 72" RCP 0.000

0.000LF  

152.87255 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013
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ITEM
NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 38x24 Inch Reinforced Concrete Pipe Elliptical 117.000

0.000

603-02305  
 

117.000

LF  

245.00000 28,665.00117.000

0.00

0535 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0540 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

900.00000 900.001.000

0.00

0545 30 Inch Plastic Pipe 141.000

0.000

603-50030  
 

141.000

LF  

96.00000 13,536.00141.000

0.00

0550 7x4 Foot Concrete Box Culvert (Precast) 1,107.000

0.000

603-70704  
 

1,107.000

LF  

400.00000 442,800.001,107.000

0.00

0550 MATERIAL ALLOWANCE 7x4 CBC 0.000

0.000LF  

228.92000 0.000.000

0.00

0555 Inlet Type C (5 Foot) 11.000

0.000

604-00305  
 

11.000

EACH

1,660.00000 18,260.0011.000

0.00

0555 MATERIAL ALLOWANCE Inlet Ty C (5') 0.000

0.000EACH

1,047.96000 0.000.000

0.00

0560 Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

2.000

EACH

2,940.00000 5,880.002.000

0.00

0565 Inlet Type C (15 Foot) 2.000

0.000

604-00315  
 

2.000

EACH

3,400.00000 6,800.002.000

0.00

0570 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00
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PROJECT: STA0072-010                   ESTIMATE NO: 0017
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NO.
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NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

2.000

EACH

4,100.00000 8,200.002.000

0.00

0580 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0585 Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0590 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00

0595 Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

1.000

EACH

2,900.00000 2,900.001.000

0.00

0600 Inlet Type 16 (15 Foot) 2.000

0.000

604-16015  
 

2.000

EACH

3,600.00000 7,200.002.000

0.00

0605 Inlet Type R  L 5 (5 Foot) 3.000

0.000

604-19105  
 

3.000

EACH

3,900.00000 11,700.003.000

0.00

0605 MATERIAL ALLOWANCE Inlet Ty R L5 (5') 1.000

0.000EACH

1,525.00000 1,525.001.000

0.00

0610 Inlet Type R  L 5 (10 Foot) 13.000

0.000

604-19110  
 

13.000

EACH

4,330.00000 56,290.0013.000

0.00

0615 Inlet Type R  L 5 (15 Foot) 1.000

0.000

604-19115  
 

1.000

EACH

4,700.00000 4,700.001.000

0.00

0615 MATERIAL ALLOWANCE Inlet Ty R L5 (15') 0.000

0.000EACH

3,234.00000 0.000.000

0.00
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NO.
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NO.
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 Inlet Type R  L 10 (5 Foot) 5.000

0.000

604-19205  
 

8.000

EACH

5,100.00000 25,500.005.000

0.00

0620 MATERIAL ALLOWANCE Inlet Ty R L10 (5') 3.000

0.000EACH

2,126.00000 6,378.003.000

0.00

0625 Inlet Type R  L 10 (15 Foot) 1.000

0.000

604-19215  
 

2.000

EACH

7,400.00000 7,400.001.000

0.00

0625 MATERIAL ALLOWANCE Inlet Ty R L10(15') 1.000

0.000EACH

4,777.00000 4,777.001.000

0.00

0630 Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

2.000

EACH

6,200.00000 6,200.001.000

0.00

0630 MATERIAL ALLOWANCE Inlet Ty R L15 (5') 1.000

0.000EACH

2,763.00000 2,763.001.000

0.00

0635 Inlet Type R  L 15 (10 Foot) 7.000

0.000

604-19310  
 

10.000

EACH

8,200.00000 57,400.007.000

0.00

0635 MATERIAL ALLOWANCE Inlet Ty R L15 (10') 3.000

0.000EACH

4,519.00000 13,557.003.000

0.00

0640 *Inlet Type R  L 15 (15 Foot) 3.000

0.000

604-19315  
 

3.000

EACH

10,000.00000 30,000.003.000

0.00

0640 MATERIAL ALLOWANCE Inlet Ty R L15 (15') 1.000

0.000EACH

6,189.00000 6,189.001.000

0.00

0645 Settling Basin 2.000

0.000

604-20010  
 

2.000

EACH

77,800.00000 155,600.002.000

0.00
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

2,850.00000 2,850.001.000

0.00

0655 Manhole Slab Base (10 Foot) 18.000

0.000

604-30010  
 

18.000

EACH

3,430.00000 61,740.0018.000

0.00

0660 Manhole Slab Base (15 Foot) 6.000

0.000

604-30015  
 

7.000

EACH

5,200.00000 31,200.006.000

0.00

0665 Manhole Box Base (15 Foot) 1.000

0.000

604-31015  
 

2.000

EACH

14,200.00000 14,200.001.000

0.00

0670 Manhole T-Base (10 Foot) 4.000

0.000

604-32010  
 

4.000

EACH

4,800.00000 19,200.004.000

0.00

0675 Manhole T-Base (15 Foot) 3.000

0.000

604-32015  
 

3.000

EACH

5,600.00000 16,800.003.000

0.00

0680 Manhole Special 3.000

0.000

604-39000  
 

3.000

EACH

1,875.00000 5,625.003.000

0.00

0681 6 In PP Underdrain CMO # 6 940.000

0.000

605-00060  
 

940.000

LF  

25.00000 23,500.00940.000

0.00

0685 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

725.000

LF  

16.00000 0.000.000

0.00

0690 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

90.000

LF  

80.00000 0.000.000

0.00

0695 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

650.00000 0.000.000

0.00
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12:40:20
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CAT NO0200 ROADWAY 

0700 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,130.00000 0.000.000

0.00

0705 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,080.00000 0.000.000

0.00

0710 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

2,020.00000 0.000.000

0.00

0715 *End Post 2.000

0.000

607-00005  
 

3.000

EACH

145.00000 290.002.000

0.00

0720 *Corner and Line Brace Post 10.000

0.000

607-00010  
 

19.000

EACH

212.00000 2,120.0010.000

0.00

0725 *Fence Barbed Wire with Metal Posts 1,872.000

0.000

607-01000  
 

2,404.000

LF  

1.50000 2,808.001,872.000

0.00

0730 *Fence Wire With Metal Posts 1,827.000

0.000

607-01050  
 

1,827.000

LF  

1.70000 3,105.901,827.000

0.00

0735 *Fence (Plastic) 2,766.000

0.000

607-11525  
 

2,766.000

LF  

4.00000 11,064.002,766.000

0.00

0740 *Fence (Temporary) 0.000

0.000

607-11580  
 

363.000

LF  

12.00000 0.000.000

0.00

0745 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

279.000

LF  

29.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 278.999

0.000LF  

8.53077 2,380.08278.999

0.00



CONTID: C11873         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.
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PERIOD

12:40:20

CUMULATIVE
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CAT NO0200 ROADWAY 

0750 Concrete Sidewalk 5,151.000

76.000

608-00000  
 

13,054.000

SY  

21.20000 110,812.405,227.000

1,611.20

0751 Added Item (Dollar)/ Concrete Price Reduction -136.590

0.000

900-00006  
 

0.000

DOL 

1.00000 -136.59-136.590

0.00

0752 Conc Sidewalk (Spec) Concrete Sidewalk (Special ) 2,749.000

730.000

608-00005  
 

3,479.000

SY  

22.50000 78,277.503,479.000

16,425.00

0755 Concrete Curb Ramp 439.000

46.000

608-00010  
 

524.000

SY  

160.00000 77,600.00485.000

7,360.00

0760 Truncated Domes 0.000

0.000

608-00015  
 

88.000

SF  

33.50000 0.000.000

0.00

0765 Curb Type 2 (Section B) 61.000

0.000

609-20010  
 

109.000

LF  

8.00000 488.0061.000

0.00

0770 Curb and Gutter Type 2 (Section I-B) 1,457.000

1,428.000

609-21010  
 

6,060.000

LF  

9.00000 25,965.002,885.000

12,852.00

0775 Curb and Gutter Type 2 (Section II-B) 10,065.000

816.000

609-21020  
 

17,959.000

LF  

11.50000 125,131.5010,881.000

9,384.00

0780 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

432.000

LF  

9.00000 0.000.000

0.00

0785 Gutter Type 2 (4 Foot) 124.000

0.000

609-24004  
 

528.000

LF  

16.30000 2,021.20124.000

0.00

0790 Gutter Type 2 (5 Foot) 0.000

0.000

609-24005  
 

38.000

LF  

20.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0795 Median Cover Material (Patterned Concrete) 9,162.000

2,839.000

610-00020  
 

23,558.000

SF  

5.00000 60,005.0012,001.000

14,195.00

0800 Delineator (Type I) 0.000

0.000

612-00001  
 

28.000

EACH

19.00000 0.000.000

0.00

0805 Delineator (Type II) 0.000

0.000

612-00002  
 

26.000

EACH

18.00000 0.000.000

0.00

0810 Delineator (Type III) 0.000

0.000

612-00003  
 

19.000

EACH

20.00000 0.000.000

0.00

0815 *2 Inch Electrical Conduit (Plastic) 1,089.000

0.000

613-01200  
 

1,089.000

LF  

7.55000 8,221.951,089.000

0.00

0820 *3 Inch Electrical Conduit (Plastic) 1,880.000

0.000

613-01300  
 

1,880.000

LF  

8.70000 16,356.001,880.000

0.00

0825 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

16,900.00000 16,900.001.000

0.00

0825 MATERIAL ALLOWANCE Wire for wiring 0.000

0.000L S 

16,900.00000 0.000.000

0.00

0825 MATERIAL ALLOWANCE Wiring 0.000

0.000L S 

3,988.40000 0.000.000

0.00

0830 *Luminaire (Special) 7.000

0.000

613-16000  
 

9.000

EACH

780.00000 5,460.007.000

0.00

0835 Sign Panel (Class I) 0.000

0.000

614-00011  
 

592.000

SF  

19.00000 0.000.000

0.00
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0840 Sign Panel (Class II) 0.000

0.000

614-00012  
 

136.000

SF  

23.00000 0.000.000

0.00

0845 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

595.000

LF  

10.00000 0.000.000

0.00

0850 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

219.000

LF  

8.90000 0.000.000

0.00

0855 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

29.000

EACH

100.00000 0.000.000

0.00

0860 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 0.000

0.000

614-01575  
 

98.000

LF  

18.00000 0.000.000

0.00

0865 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 0.000

0.000

614-01578  
 

7.000

EACH

230.00000 0.000.000

0.00

0870 *Pedestrian Signal Face (16) (Countdown) 17.000

0.000

614-70150  
 

17.000

EACH

500.00000 8,500.0017.000

0.00

0875 *Traffic Signal Face (12-12-12) 30.000

0.000

614-70336  
 

30.000

EACH

620.00000 18,600.0030.000

0.00

0880 *Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

4.000

EACH

866.00000 3,464.004.000

0.00

0885 *Pedestrian Push Button 17.000

0.000

614-72860  
 

17.000

EACH

500.00000 8,500.0017.000

0.00

0890 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

2.000

EACH

7,000.00000 14,000.002.000

0.00
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CAT NO0200 ROADWAY 

0895 *Microwave Vehicle Radar Detector 12.000

0.000

614-72887  
 

12.000

EACH

7,450.00000 89,400.0012.000

0.00

0895 MATERIAL ALLOWANCE Microwave vehicle radar dete ctor 0.000

0.000EACH

5,795.00000 0.000.000

0.00

0900 *Flashing Beacon 0.000

0.000

614-80000  
 

1.000

EACH

2,035.00000 0.000.000

0.00

0901 Traf Sig Ped Pole Alum MCR Line 6 0901 0.000

0.000

614-84100  
 

0.000

EACH

1,457.50000 0.000.000

0.00

0904 Inst Sig-Light Pole Steel (1) Install Only 3.000

0.000

614-81011  
 

3.000

EACH

921.89000 2,765.673.000

0.00

0905 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 2.000

0.000

614-81125  
 

2.000

EACH

13,000.00000 26,000.002.000

0.00

0910 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 1.000

0.000

614-81140  
 

1.000

EACH

15,500.00000 15,500.001.000

0.00

0915 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 3.000

0.000

614-81145  
 

3.000

EACH

15,700.00000 47,100.003.000

0.00

0920 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000

0.000

614-81150  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0925 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 2.000

0.000

614-81155  
 

2.000

EACH

16,700.00000 33,400.002.000

0.00

0930 *Impact Attenuator 0.000

0.000

614-85001  
 

2.000

EACH

31,000.00000 0.000.000

0.00
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PERIOD
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0930 MATERIAL ALLOWANCE Impact Attenuator (quadguard ) 2.000

0.000EACH

19,488.00000 38,976.002.000

0.00

0935 *Telemetry (Field) 2.000

0.000

614-86105  
 

2.000

EACH

1,725.00000 3,450.002.000

0.00

0940 *Controller (Type 2070) 2.000

0.000

614-86748  
 

2.000

EACH

21,000.00000 42,000.002.000

0.00

0940 MATERIAL ALLOWANCE Controller 0.000

0.000EACH

9,300.00000 0.000.000

0.00

0945 *42 Inch Welded Steel Pipe (Special) 133.000

0.000

619-10425  
 

133.000

LF  

580.00000 77,140.00133.000

0.00

0950 Detour Pavement 13,862.000

0.000

621-00450  
 

13,862.000

SY  

27.25000 377,739.5013,862.000

0.00

0955 *Sprinkler System 0.000

0.000

623-09900  
 

1.000

L S 

36,000.00000 0.000.000

0.00

0960 Detour Drainage Pipe (Class 0) 353.000

0.000

624-20300  
 

1,000.000

LF  

43.00000 15,179.00353.000

0.00

0965 18 Inch Drainage Pipe (Class 7) 52.000

0.000

624-27018  
 

149.000

LF  

51.00000 2,652.0052.000

0.00

0970 *Construction Surveying 0.750

0.000

625-00000  
 

1.000

L S 

87,000.00000 65,250.000.750

0.00

0971 Added Item (Hour)/ Added Hourly Survey 201.250

0.000

900-00010  
 

201.250

HOUR

100.00000 20,125.00201.250

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0972 Added Item (Dollar)/ Field Lab 0.000

0.000

900-00006  
 

4,300.000

DOL 

1.00000 0.000.000

0.00

0973 F/A Trench Boxes 10,079.590

0.000

700-70034  
 

10,079.590

F A 

1.00000 10,079.5910,079.590

0.00

0975 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

800,000.00000 800,000.001.000

0.00

0980 *Public Information Services 0.750

0.000

626-01000  
 

1.000

L S 

60,000.00000 45,000.000.750

0.00

0985 *Epoxy Pavement Marking 135.000

0.000

627-00005  
 

242.000

GAL 

66.00000 8,910.00135.000

0.00

0990 *Pavement Marking Paint (Waterborne) 432.000

6.000

627-00011  
 

1,020.000

GAL 

43.00000 18,834.00438.000

258.00

0995 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

1,411.000

SF  

10.00000 0.000.000

0.00

1000 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

122.500

0.000

627-30327  
 

1,712.000

SF  

14.00000 1,715.00122.500

0.00

1005 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 14.000

0.000

627-30332  
 

3,862.000

SF  

9.70000 135.8014.000

0.00

1006 Pvmt Mkg Paint (WS) (Temporary) 611.500

217.000

627-30105  
 

828.500

SF  

7.00000 5,799.50828.500

1,519.00

1007 Pvmt Mkg Paint (XS) (Temporary) 2,774.000

1,060.000

627-30110  
 

3,834.000

SF  

5.00000 19,170.003,834.000

5,300.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 *Flagging CMO2 21,092.000

876.750

630-00000  
 

21,968.750

HOUR

22.15000 486,607.8121,968.750

19,420.01

1015 *Traffic Control Inspection 156.000

11.000

630-00007  
 

167.000

DAY 

54.00000 9,018.00167.000

594.00

1020 *Traffic Control Management 322.000

19.000

630-00012  
 

431.000

DAY 

595.00000 202,895.00341.000

11,305.00

1025 *Barricade (Type 3 M-A) (Temporary) 42.300

0.000

630-80335  
 

47.000

EACH

87.00000 3,680.1042.300

0.00

1030 *Construction Traffic Sign (Panel Size A) CMO2 225.900

7.200

630-80341  
 

259.000

EACH

87.00000 20,279.70233.100

626.40

1035 *Construction Traffic Sign (Panel Size B) CMO2 133.200

9.000

630-80342  
 

158.000

EACH

87.00000 12,371.40142.200

783.00

1040 *Construction Traffic Sign (Panel Size C) CMO2 14.400

0.000

630-80343  
 

18.000

EACH

87.00000 1,252.8014.400

0.00

1045 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

10,000.00000 36,000.003.600

0.00

1050 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

0.900

0.000

630-80357  
 

2.000

EACH

1,100.00000 990.000.900

0.00

1055 *Drum Channelizing Device CMO2 587.700

0.000

630-80360  
 

653.000

EACH

27.00000 15,867.90587.700

0.00

1060 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

20.000

EACH

65.00000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1065 Concrete Barrier (Temporary) CMO2 3,888.000

0.000

630-80370  
 

4,320.000

LF  

26.00000 101,088.003,888.000

0.00

1070 *Traffic Cone 216.000

0.000

630-80380  
 

300.000

EACH

6.50000 1,404.00216.000

0.00

1075 *Impact Attenuator (Temporary) CMO2 2.700

0.000

630-85010  
 

3.000

EACH

4,700.00000 12,690.002.700

0.00

1080 *Traffic Signal (Temporary) 2.500

0.000

630-86810  
 

3.000

EACH

27,000.00000 67,500.002.500

0.00

1081 *F/A Vibration Monitoring 2.278

0.000

700-70034  
 

2.278

F A 

13,350.00000 30,411.302.278

0.00

1082 F/A BVSD Fiber Line 2,666.240

0.000

700-70034  
 

2,666.240

F A 

1.00000 2,666.242,666.240

0.00

1083 Added Item (Dollar)/ Jones Engineering Associat es Lien -27,860.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -27,860.00-27,860.000

0.00

1085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

1086 F/A Century Link 15,097.010

0.000

700-70034  
 

15,097.010

F A 

1.00000 15,097.0115,097.010

0.00

1087 F/A Tetra Tech 8,369.690

0.000

700-70034  
 

8,369.690

F A 

1.00000 8,369.698,369.690

0.00

1088 F/A F/A Level 3 1,516.890

0.000

700-70034  
 

1,516.890

F A 

1.00000 1,516.891,516.890

0.00
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REF
NO.
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NO.

ITEM
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QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1089 F/A F/A Xcel Gas 14,308.710

0.000

700-70034  
 

14,308.710

F A 

1.00000 14,308.7114,308.710

0.00

1090 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1091 F/A F/A Added CBC Removal 419.370

0.000

700-70034  
 

419.370

F A 

1.00000 419.37419.370

0.00

1092 F/A Xcel electric 4,587.130

0.000

700-70034  
 

4,587.130

F A 

1.00000 4,587.134,587.130

0.00

1093 F/A Comcast 13,325.050

0.000

700-70034  
 

13,325.050

F A 

1.00000 13,325.0513,325.050

0.00

1094 F/A Drainage grade bust 10,110.450

0.000

700-70034  
 

10,110.450

F A 

1.00000 10,110.4510,110.450

0.00

1095 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1100 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1105 F/A Incentive 55,000.000

0.000

700-70014  
 

55,000.000

F A 

1.00000 55,000.0055,000.000

0.00

1110 F/A Fuel Cost Adjustment 4,075.890

0.000

700-70016  
 

75,000.000

F A 

1.00000 4,075.894,075.890

0.00

1115 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1120 F/A Asphalt Cement Cost Adjustment -976.240

0.000

700-70019  
 

75,000.000

F A 

1.00000 -976.24-976.240

0.00

1125 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

7,680.000

F A 

1.00000 0.000.000

0.00

1126 F/A On-The-Job Trainee 781.500

67.500

700-70021  
 

849.000

HOUR

2.00000 1,698.00849.000

135.00

1130 F/A Railroad CMO2 293,687.980

37,345.650

700-70034  
 

331,033.630

F A 

1.00000 331,033.63331,033.630

37,345.65

1131 F/A Increased Insurance Premium CMO2 7,844.480

0.000

700-70034  
 

7,844.480

F A 

1.00000 7,844.487,844.480

0.00

1132 Added Item (Lump Sum)/ CCR 076 C-link conflict 1.000

0.000

900-00014  
 

1.000

L S 

1,257.94000 1,257.941.000

0.00

1133 Added Item (Lump Sum)/ CCR 081  C-Link Conflict 1.000

0.000

900-00014  
 

1.000

L S 

1,541.93000 1,541.931.000

0.00

1134 Added Item (Lump Sum)/ CCR 083 C-link Conflict 1.000

0.000

900-00014  
 

1.000

L S 

852.71000 852.711.000

0.00

1135 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1136 Added Item (Lump Sum)/ MCR Line 5 1136 1.000

0.000

900-00014  
 

1.000

L S 

2,663.16000 2,663.161.000

0.00

1137 Added Item (Lump Sum)/ CCR 086 C-link conflict 1.000

0.000

900-00014  
 

1.000

L S 

1,258.76000 1,258.761.000

0.00
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NO.
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12:40:20
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AMOUNT

CAT NO0200 ROADWAY 

1138 Added Item (Lump Sum)/ CCR 077 Xcel conflict 1.000

0.000

900-00014  
 

1.000

L S 

1,135.64000 1,135.641.000

0.00

1139 Added Item (Lump Sum)/ CCR 078 Xcel conflict 1.000

0.000

900-00014  
 

1.000

L S 

1,268.09000 1,268.091.000

0.00

1140 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1141 F/A Shoring Design Services CMO2 7,500.000

0.000

700-70034  
 

7,500.000

F A 

1.00000 7,500.007,500.000

0.00

1143 Added Item (Lump Sum)/ CCR 090 Comcast conflict 1.000

0.000

900-00014  
 

1.000

L S 

863.35000 863.351.000

0.00

1144 Added Item (Lump Sum)/ CCR 093 Comcast conflict 1.000

0.000

900-00014  
 

1.000

L S 

2,490.00000 2,490.001.000

0.00

1145 F/A DRB Standing Committee 14,762.500

0.000

700-70594  
 

15,000.000

F A 

1.00000 14,762.5014,762.500

0.00

1148 Added Item (Lump Sum)/ CCR 079 BVSD conflict 1.000

0.000

900-00014  
 

1.000

L S 

1,201.50000 1,201.501.000

0.00

1149 Added Item (Lump Sum)/ CCR 084 BVSD conflict 1.000

0.000

900-00014  
 

1.000

L S 

1,217.08000 1,217.081.000

0.00

1151 Added Item (Lump Sum)/ CCR 097 Comcast conflict 1.000

0.000

900-00014  
 

1.000

L S 

1,427.73000 1,427.731.000

0.00

1152 Added Item (Lump Sum)/ CCR 0105 comcast conflic t 1.000

0.000

900-00014  
 

1.000

L S 

2,242.38000 2,242.381.000

0.00
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CAT NO0200 ROADWAY 

1153 Added Item (Lump Sum)/ (CCR 55 Trench Gas Line) 1.000

0.000

900-00014  
 

1.000

L S 

1,214.88000 1,214.881.000

0.00

CAT 10,336,553.89312,849.0413,676,615.34CURRENT AMT0200 $ $ $

CAT NO0300 STR. WALL D-16-EA 

1155 *Removal of Bridge 0.800

0.100

202-00400  
 

1.000

EACH

76,000.00000 68,400.000.900

7,600.00

1160 Structure Excavation 286.000

109.000

206-00000  
 

395.000

CY  

7.00000 2,765.00395.000

763.00

1165 *Structure Backfill (Class 1) 0.000

526.000

206-00100  
 

545.000

CY  

15.50000 8,153.00526.000

8,153.00

1170 Structure Backfill (Class 2) 0.000

27.000

206-00200  
 

27.000

CY  

17.20000 464.4027.000

464.40

1175 Filter Material (Class A) 0.000

16.000

206-00510  
 

16.000

CY  

31.00000 496.0016.000

496.00

1180 *Drilled Caisson (48 Inch) 666.000

0.000

503-00048  
 

850.000

LF  

350.00000 233,100.00666.000

0.00

1180 MATERIAL ALLOWANCE 0.000

0.000LF  

112.72590 0.000.000

0.00

1180 MATERIAL ALLOWANCE Rebar 0.000

0.000LF  

112.73000 0.000.000

0.00

1185 Precast Panel Facing 0.000

769.000

504-04420  
 

912.000

SF  

24.70000 18,994.30769.000

18,994.30
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NO.
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QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR. WALL D-16-EA 

1185 MATERIAL ALLOWANCE Precast panels 912.000

-769.000SF  

13.50000 1,930.50143.000

-10,381.50

1190 *Structural Steel 0.000

0.000

509-00000  
 

192,289.000

LB  

1.95000 0.000.000

0.00

1190 MATERIAL ALLOWANCE Str Steel 192,288.992

0.000LB  

1.21768 234,146.46192,288.992

0.00

1195 Paint Structural Steel 0.000

0.300

509-90003  
 

0.500

L S 

55,000.00000 16,500.000.300

16,500.00

1195 MATERIAL ALLOWANCE Paint Structural Steel 0.624

-0.300L S 

27,500.00000 8,910.000.324

-8,250.00

1200 Bearing Device (Type I) 0.000

0.000

512-00101  
 

10.000

EACH

1,300.00000 0.000.000

0.00

1200 MATERIAL ALLOWANCE Bearing Device (Type 1) 10.000

0.000EACH

884.54750 8,845.4810.000

0.00

1205 Bridge Drain (Special) 0.000

0.000

513-00690  
 

2.000

EACH

9,600.00000 0.000.000

0.00

1205 MATERIAL ALLOWANCE Bridge Drains 2.000

0.000EACH

6,345.00000 12,690.002.000

0.00

1210 *Waterproof Coating 0.000

0.000

515-00300  
 

255.000

SY  

8.20000 0.000.000

0.00

1215 Concrete Class D (Bridge) 82.100

1.900

601-03040  
 

244.000

CY  

545.00000 45,780.0084.000

1,035.50
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0300 STR. WALL D-16-EA 

1220 *Reinforcing Steel (Epoxy Coated) 19,228.000

3,276.000

602-00020  
 

50,123.000

LB  

0.95000 21,378.8022,504.000

3,112.20

1220 MATERIAL ALLOWANCE 0.000

0.000LB  

0.54556 0.000.000

0.00

1220 MATERIAL ALLOWANCE Abut #1, pier 0.000

0.000LB  

0.54560 0.000.000

0.00

1225 *Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

306.000

LF  

24.00000 0.000.000

0.00

1225 MATERIAL ALLOWANCE chain link 42' 305.999

0.000LF  

6.00845 1,838.58305.999

0.00

1230 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

19.00000 0.000.000

0.00

1235 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

28.000

LF  

9.60000 0.000.000

0.00

1240 *Shotcrete 4.000

4.000

641-10000  
 

8.000

SY  

163.00000 1,304.008.000

652.00

CAT 685,696.5239,138.901,034,771.50CURRENT AMT0300 $ $ $

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1146 Added Item (Lump Sum)/ Shoring (Area 1) CMO2 1.000

0.000

900-00014  
 

1.000

L S 

127,146.00000 127,146.001.000

0.00

1147 Added Item (Lump Sum)/ Shoring (Area 2) CMO2 1.000

0.000

900-00014  
 

1.000

L S 

51,127.81000 51,127.811.000

0.00



CONTID: C11873         COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1245 Structure Excavation 268.000

0.000

206-00000  
 

268.000

CY  

7.00000 1,876.00268.000

0.00

1250 *Structure Backfill (Class 1) 698.000

0.000

206-00100  
 

698.000

CY  

15.50000 10,819.00698.000

0.00

1255 Structure Backfill (Class 2) 16.000

0.000

206-00200  
 

16.000

CY  

17.20000 275.2016.000

0.00

1260 Filter Material (Class A) 16.000

0.000

206-00510  
 

16.000

CY  

31.00000 496.0016.000

0.00

1265 *Shoring CMO2 1.000

0.000

206-01750  
 

1.000

L S 

51,000.00000 51,000.001.000

0.00

1270 *Drilled Caisson (48 Inch) 850.000

0.000

503-00048  
 

1,008.000

LF  

350.00000 297,500.00850.000

0.00

1270 MATERIAL ALLOWANCE Drilled Caisson (48In) 0.000

0.000LF  

29.15000 0.000.000

0.00

1275 Precast Panel Facing 0.000

1,077.000

504-04420  
 

1,365.000

SF  

24.70000 26,601.901,077.000

26,601.90

1275 MATERIAL ALLOWANCE Precast panels 1,365.000

-1,077.000SF  

13.50000 3,888.00288.000

-14,539.50

1280 *Structural Steel 192,289.000

0.000

509-00000  
 

192,289.000

LB  

1.95000 374,963.55192,289.000

0.00

1280 MATERIAL ALLOWANCE Str Steel 0.000

0.000LB  

1.21767 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1285 Paint Structural Steel 0.500

0.000

509-90003  
 

0.500

L S 

55,000.00000 27,500.000.500

0.00

1285 MATERIAL ALLOWANCE Paint Structural Steel 0.124

0.000L S 

27,500.00000 3,410.000.124

0.00

1290 Bearing Device (Type I) 10.000

0.000

512-00101  
 

10.000

EACH

1,300.00000 13,000.0010.000

0.00

1290 MATERIAL ALLOWANCE Bearing Device (Type 1) 0.000

0.000EACH

884.54750 0.000.000

0.00

1295 Bridge Drain (Special) 2.000

0.000

513-00690  
 

2.000

EACH

9,600.00000 19,200.002.000

0.00

1300 *Waterproof Coating 255.000

0.000

515-00300  
 

255.000

SY  

8.20000 2,091.00255.000

0.00

1305 Concrete Class D (Bridge) 255.000

0.000

601-03040  
 

255.000

CY  

545.00000 138,975.00255.000

0.00

1310 *Reinforcing Steel (Epoxy Coated) 50,336.000

0.000

602-00020  
 

50,336.000

LB  

0.95000 47,819.2050,336.000

0.00

1315 *Fence Chain Link (42 Inch) 317.000

0.000

607-53142  
 

317.000

LF  

24.00000 7,608.00317.000

0.00

1315 MATERIAL ALLOWANCE Fence chain link 42" 0.000

0.000LF  

6.00845 0.000.000

0.00

1320 Gutter Type 2 (2 Foot) 30.000

0.000

609-24002  
 

30.000

LF  

9.00000 270.0030.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1325 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

19.00000 0.000.000

0.00

1330 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

28.000

LF  

9.60000 0.000.000

0.00

1335 *Shotcrete 5.000

13.000

641-10000  
 

18.000

SY  

163.00000 2,934.0018.000

2,119.00

CAT 1,208,500.6614,181.401,264,189.06CURRENT AMT0301 $ $ $

CAT NO0302 STR. WALLS 

1340 Removal of Sidewalk 35.000

0.000

202-00200  
 

35.000

SY  

5.25000 183.7535.000

0.00

1345 Rock Excavation 95.000

0.000

203-00400  
 

240.000

CY  

20.00000 1,900.0095.000

0.00

1350 Structure Excavation 3,710.000

315.000

206-00000  
 

4,025.000

CY  

7.00000 28,175.004,025.000

2,205.00

1355 *Structure Backfill (Class 1) 2,877.000

0.000

206-00100  
 

3,919.000

CY  

15.50000 44,593.502,877.000

0.00

1360 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

123.000

CY  

17.20000 0.000.000

0.00

1365 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

710.000

CY  

19.30000 0.000.000

0.00

1370 *Geomembrane 0.000

0.000

420-00000  
 

620.000

SY  

10.80000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALLS 

1375 *Drilled Caisson (30 Inch) 3,564.000

0.000

503-00030  
 

3,564.000

LF  

118.00000 420,552.003,564.000

0.00

1380 *Drilled Caisson (36 Inch) 1,457.000

0.000

503-00036  
 

1,460.000

LF  

229.00000 333,653.001,457.000

0.00

1380 MATERIAL ALLOWANCE Drilled Caisson (36In) 44.470

0.000LF  

18.44000 820.0344.470

0.00

1385 *Block Facing 0.000

0.000

504-04410  
 

1,921.000

SF  

23.60000 0.000.000

0.00

1385 MATERIAL ALLOWANCE MSE Blocks 1,919.967

0.000SF  

6.15000 11,807.801,919.967

0.00

1390 Precast Panel Facing 5,466.000

3,669.000

504-04420  
 

10,700.000

SF  

24.70000 225,634.509,135.000

90,624.30

1390 MATERIAL ALLOWANCE Precast panels 5,234.000

-3,669.000SF  

13.50000 21,127.501,565.000

-49,531.50

1395 *Masonry Landscape Wall (Dry Stack) 7,480.000

0.000

504-08255  
 

7,480.000

SF  

45.70000 341,836.007,480.000

0.00

1395 MATERIAL ALLOWANCE Masonry Block 0.000

0.000SF  

45.70000 0.000.000

0.00

1400 *Pipe Railing 0.000

0.000

514-00000  
 

1,232.000

LF  

74.00000 0.000.000

0.00

1405 *Concrete Class D 544.200

12.700

601-03000  
 

713.000

CY  

420.00000 233,898.00556.900

5,334.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALLS 

1410 *Reinforcing Steel (Epoxy Coated) 116,549.000

0.000

602-00020  
 

127,161.000

LB  

0.95000 110,721.55116,549.000

0.00

1415 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

339.000

LF  

29.00000 0.000.000

0.00

1415 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 339.000

0.000LF  

8.53077 2,891.93339.000

0.00

1420 *Fence Chain Link (42 Inch) 140.000

0.000

607-53142  
 

1,414.000

LF  

24.00000 3,360.00140.000

0.00

1420 MATERIAL ALLOWANCE Fence chain link 42" 1,273.999

0.000LF  

6.00845 7,654.761,273.999

0.00

1425 Concrete Sidewalk 0.000

0.000

608-00000  
 

35.000

SY  

21.20000 0.000.000

0.00

1430 Gutter Type 2 (2 Foot) 154.000

0.000

609-24002  
 

154.000

LF  

9.00000 1,386.00154.000

0.00

1435 *Shotcrete 856.000

0.000

641-10000  
 

1,718.000

SY  

163.00000 139,528.00856.000

0.00

CAT 1,929,723.3248,631.802,360,131.40CURRENT AMT0302 $ $ $

CAT NO0303 IRRIGATION STRS. 

1440 Removal of Concrete Box Culvert 3.000

0.000

202-00020  
 

3.000

EACH

6,300.00000 18,900.003.000

0.00

1445 Clay Plating (Complete In Place) 364.000

0.000

203-00710  
 

364.000

CY  

31.00000 11,284.00364.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0303 IRRIGATION STRS. 

1450 Structure Excavation 2,020.000

0.000

206-00000  
 

2,020.000

CY  

7.00000 14,140.002,020.000

0.00

1455 *Structure Backfill (Class 1) 734.000

0.000

206-00100  
 

734.000

CY  

15.50000 11,377.00734.000

0.00

1460 Riprap (9 Inch) 301.000

0.000

506-00209  
 

301.000

CY  

38.00000 11,438.00301.000

0.00

1465 *Pipe Railing 0.000

0.000

514-00000  
 

79.000

LF  

74.00000 0.000.000

0.00

1470 Concrete Class B 1.000

0.000

601-01000  
 

1.000

CY  

395.00000 395.001.000

0.00

1475 Concrete Class D (Box Culvert) 461.500

0.000

601-03030  
 

461.500

CY  

510.00000 235,365.00461.500

0.00

1480 *Reinforcing Steel 59,700.000

0.000

602-00000  
 

59,700.000

LB  

0.75000 44,775.0059,700.000

0.00

1480 MATERIAL ALLOWANCE 0.000

0.000LB  

0.44406 0.000.000

0.00

1480 MATERIAL ALLOWANCE 0.000

0.000LB  

0.44406 0.000.000

0.00

1485 *Reinforcing Steel (Epoxy Coated) 21,600.000

0.000

602-00020  
 

21,600.000

LB  

0.95000 20,520.0021,600.000

0.00

1490 15 Inch Reinforced Concrete Pipe 60.000

0.000

603-01150  
 

60.000

LF  

63.00000 3,780.0060.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0303 IRRIGATION STRS. 

1495 Manhole Special 0.000

0.000

604-39000  
 

1.000

EACH

1,875.00000 0.000.000

0.00

1500 Grating and Frame 2.000

0.000

604-50062  
 

2.000

EACH

3,350.00000 6,700.002.000

0.00

1505 *Fence Chain Link (PVC Coated) 67.000

0.000

607-53001  
 

67.000

LF  

29.00000 1,943.0067.000

0.00

1505 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 0.000

0.000LF  

8.53077 0.000.000

0.00

1510 18 Inch Slide Headgate Special 1.000

0.000

615-21899  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

1515 Trash Guard Special 2.000

0.000

616-30499  
 

2.000

EACH

6,200.00000 12,400.002.000

0.00

CAT 398,817.000.00406,538.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1520 Field Office (Special) 0.750

0.100

620-00005  
 

1.000

EACH

40,000.00000 34,000.000.850

4,000.00

1525 Field Laboratory (Class 2) 0.750

0.100

620-00012  
 

1.000

EACH

32,000.00000 27,200.000.850

3,200.00

1526 Added Item (Dollar)/ Added field lab 7,800.000

1,546.540

900-00006  
 

9,346.540

DOL 

1.00000 9,346.549,346.540

1,546.54

1530 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

4,500.00000 9,000.002.000

0.00

CAT 79,546.548,746.5490,346.54CURRENT AMT0400 $ $ $
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1535 Removal of Manhole 1.000

0.000

202-00021  
 

2.000

EACH

480.00000 480.001.000

0.00

1540 Removal of Fire Hydrant 5.000

0.000

202-00031  
 

11.000

EACH

400.00000 2,000.005.000

0.00

1545 Removal of Pipe 813.000

0.000

202-00035  
 

1,949.000

LF  

13.50000 10,975.50813.000

0.00

1550 Plug Culvert 3.000

0.000

202-04001  
 

15.000

EACH

660.00000 1,980.003.000

0.00

1555 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

6.000

CY  

90.00000 0.000.000

0.00

1560 Reset Water Meter 3.000

0.000

210-00035  
 

8.000

EACH

220.00000 660.003.000

0.00

1565 Adjust Manhole 1.000

0.000

210-04010  
 

15.000

EACH

560.00000 560.001.000

0.00

1570 Adjust Valve Box 0.000

0.000

210-04050  
 

8.000

EACH

325.00000 0.000.000

0.00

1575 Adjust Water Meter 1.000

0.000

210-04060  
 

8.000

EACH

240.00000 240.001.000

0.00

1580 *Concrete Class D 7.000

0.000

601-03000  
 

8.000

CY  

420.00000 2,940.007.000

0.00

1585 *Reinforcing Steel (Epoxy Coated) 541.000

0.000

602-00020  
 

621.000

LB  

0.95000 513.95541.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1590 8 Inch Sewer Pipe 1,883.000

0.000

603-83008  
 

1,883.000

LF  

37.50000 70,612.501,883.000

0.00

1595 8 Inch Sewer Pipe (Special) 152.000

0.000

603-83009  
 

232.000

LF  

62.00000 9,424.00152.000

0.00

1600 Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

1605 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

5.000

EACH

3,430.00000 17,150.005.000

0.00

1610 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

2.000

EACH

5,200.00000 5,200.001.000

0.00

1615 Manhole Special (10 Foot) 1.000

0.000

604-39010  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

1620 Water Meter and Vault 1.000

0.000

619-00000  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

1625 *Connect To Existing Waterline 10.000

1.000

619-00007  
 

22.000

EACH

1,050.00000 11,550.0011.000

1,050.00

1630 Temporary Water Line 206.000

0.000

619-10000  
 

11,000.000

LF  

10.75000 2,214.50206.000

0.00

1635 20 Inch Welded Steel Pipe 0.000

0.000

619-10200  
 

32.000

LF  

185.00000 0.000.000

0.00

1640 24 Inch Welded Steel Pipe 32.000

0.000

619-10240  
 

32.000

LF  

170.00000 5,440.0032.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1645 3/4 Inch Copper Pipe 34.000

0.000

619-40060  
 

35.000

LF  

34.00000 1,156.0034.000

0.00

1650 1 Inch Copper Pipe 132.000

0.000

619-40080  
 

218.000

LF  

34.00000 4,488.00132.000

0.00

1655 1-1/2 Inch Copper Pipe 67.000

0.000

619-40120  
 

67.000

LF  

50.00000 3,350.0067.000

0.00

1660 4 Inch Plastic Pipe 86.000

0.000

619-50320  
 

177.000

LF  

27.00000 2,322.0086.000

0.00

1665 6 Inch Plastic Pipe 396.000

102.000

619-50480  
 

641.000

LF  

46.00000 22,908.00498.000

4,692.00

1665 MATERIAL ALLOWANCE 6" Plastic Pipe 226.000

-102.000LF  

5.25000 651.00124.000

-535.50

1670 8 Inch Plastic Pipe 409.000

0.000

619-50640  
 

797.000

LF  

90.00000 36,810.00409.000

0.00

1670 MATERIAL ALLOWANCE 8" Plastic Pipe 388.000

0.000LF  

8.69000 3,371.72388.000

0.00

1675 12 Inch Plastic Pipe 2,133.000

891.000

619-50960  
 

3,086.000

LF  

61.00000 184,464.003,024.000

54,351.00

1675 MATERIAL ALLOWANCE 12" Plastic Pipe 0.000

0.000LF  

13.97000 0.000.000

0.00

1675 MATERIAL ALLOWANCE 12" Plastic Pipe 953.000

-891.000LF  

13.97000 866.1462.000

-12,447.27
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1680 2 Inch Air and Vacuum Valve 0.000

0.000

619-71516  
 

1.000

EACH

5,400.00000 0.000.000

0.00

1685 6 Inch Gate Valve 2.000

0.000

619-75048  
 

3.000

EACH

1,300.00000 2,600.002.000

0.00

1690 8 Inch Gate Valve 10.000

0.000

619-75064  
 

14.000

EACH

1,750.00000 17,500.0010.000

0.00

1690 MATERIAL ALLOWANCE 8" Gate Valve & Accesories 0.000

0.000EACH

1,271.77000 0.000.000

0.00

1690 MATERIAL ALLOWANCE 8" Gate Valve & Accesories 4.000

0.000EACH

1,271.77000 5,087.084.000

0.00

1695 12 Inch Gate Valve 6.000

3.000

619-75096  
 

12.000

EACH

3,000.00000 27,000.009.000

9,000.00

1695 MATERIAL ALLOWANCE 12" Gate Valve & Accesories 0.000

0.000EACH

1,887.38000 0.000.000

0.00

1695 MATERIAL ALLOWANCE 12" Gate Valve & Accesories 7.000

-3.000EACH

1,887.38000 7,549.524.000

-5,662.14

1700 Restrained Plug (Special) 3.000

0.000

619-77210  
 

5.000

EACH

1,200.00000 3,600.003.000

0.00

1705 Corporation Stop 5.000

0.000

619-77300  
 

8.000

EACH

430.00000 2,150.005.000

0.00

1710 6 Inch Fire Hydrant (Install Only) 6.000

3.000

619-78049  
 

14.000

EACH

1,900.00000 17,100.009.000

5,700.00
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PCN: 11873-BID    ESTIMATE RUN 06/24/2013

PROJECT: STA0072-010                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1711 Added Item (Each)/ Abandon Well 0.000

0.000

900-00007  
 

0.000

EACH

500.00000 0.000.000

0.00

CAT 497,413.9156,148.09750,530.95CURRENT AMT0500 $ $ $

$15,136,251.84479,695.77$19,583,122.79$CURRENT AMTPROJECT TOTAL


